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? E G G  ROCKY FLATS 
EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464.  GOLDEN, COLORADO 804020464 * (303) 966-7000 

July 6 ,  1992 92-RF-7044 

Terry A. Vaeth 
Manager 
DOE, RFO 

Attn: F. R. Lockhart 

TRANSFER OF INDIVIDUAL HAZARDOUS SUBSTANCE SITES (IHSSs) TO OPERABLE UNIT 
NO. 9 - JMK-0597-92 

Ref: J. K. Hartman ttr (6038) to J. M. Kersh, Transfer of IHSSs Among Operable Units (OUs), 
May 29,1992 

EG&G Rocky Flats, Inc. (EG&G) has addressed or will address the transfer of IHSSs by including 
appropriate changes in the DraWFinal RCRA Facilities InvestigationdRernedial Investigations (RFVRI) 
Work Plansfor Operable Units '(OUs) 6, 8, 9,10,12,13,14, and 15. The majorii of the IHSSs 
transferred to OU 9 (RCR4 OU) are being transferred from various CERCIA OUs. CERCLA IHSSs 
transferred had required a single RFVRI phase in accordance with the IAG; however, the Interagency 
Agreement (IAG) dictates a Phase I and Phase II RFVRI process for the RCRA OUs. The Department 
of Energy, Rocky Flats Office (DOE, RFO) should request verification from the regulatory agencies 
that the two-phased RFVRI approach for OU 9 Will be utilized for IHSSs transferred to OU 9. 

The Draft Phase I RFI/RI Report Milestone date of April 11,1994 for OU 9 will be impacted by the 
transfer of IHSSs to OU 9 due to the increase in scope (e.g., field activities, lab analysis, etc.). EG&G 
is currently evaluating the schedule and cost impacts associated with transfer of the IHSSs to the 
respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transfer of 
IHSSs by August 28, 1992. EG&G has initiated revising the appropriate resource reports and 
re-allocation of funding to reflect IHSS transfers. 

If you have questions or require additional information, please contact D. L. Schubbe of Rernediation 
Programs at extension 8709. 

# rs , Associate General Manager / Envidnmental and Waste Management 
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